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Please visit the project website: www.frankfort.ky.gov/TIGER

The purpose of this note, and the many that will follow, is to provide you with recent and immediate future activity
concerning the Second Street TIGER grant project.

o Approximately 90% of the Frankfort Sewer Department’s (FSD) sanitary sewer line project on East Main
Street has been completed. The sanitary sewer work is scheduled to be completed during the week of
February 3rd. Columbia Gas will then perform their work on East Main Street and in the Arlington Heights
neighborhood. We have recently been informed that AT&T needs to conduct some work on East Main
Street. We are attempting to have AT&T share with us the scope and time needed for this work. When
Columbia Gas and AT&T have completed their respective work, the City will let a contract to replace 13 curb
box inlets on the East Main Street hill. Upon completion of all this work, the Kentucky Transportation
Cabinet (KYTC) is planning to resurface this entire portion of East Main Street.

. We have been notified by the East Main Street sanitary sewer contractor that East Main Street will be closed
to through traffic beginning at 8:00 p.m. on Friday, January 24th until 5:00 a.m. on Monday, January
27th. This closure will be from Arlington Avenue to Graham Avenue. Local access will be provided. The
purpose of this weekend closure is to allow the contractor to install connecting lines across the roadway
from the new sanitary sewer main to adjacent properties. Message boards displaying this proposed closure
will be in-place later this week. Your patience is appreciated. Please share this with others.

o Strand Associates has been working with the Frankfort Sewer Department to identify the location of existing
sanitary sewer infrastructure. It is important to determine this, as much as possible, so the final design
reflects the necessary changes that will be made.

. Strand Associates has completed property surveying and title research activities in preparation for right-of-
way appraisal and acquisition actions. Strand Associates’ right-of-way acquisition team will be scheduling
meetings with property owners in the next few weeks. As stated before, the right-of-way process must
adhere to strict federal guidelines and requirements concerning property appraisal and acquisition.

. As previously stated, the City has received approval from the Kentucky Transportation Cabinet (KYTC) to
decommission the traffic signals at the Second Street/Steele Street and Second Street/Shelby Street
intersections. The traffic control at these two intersections will change from traffic signals to 4-Way
STOPs. We are waiting to hear from KYTC as to when their crews will implement these changes.

We continue to develop a project stakeholder list with contact information so that we may keep interested parties
informed of project status. We are also developing a separate property owner list with contact information. Please feel
free to share this note with others. If you would like to be removed from this distribution list, please let me

know. Thank you.

Chuck Knowles

TIGER Grant Project Manager
502-352-2072 (office)
502-682-5590 (cell)
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